



## Peabody Municipal Light Plant

Community Owned. Not for profit. It's Ours.

January 6, 2017

### Addendum 1 to the Request for Bids for Pipe Modifications and Support of In-Line Inspection of 10" Natural Gas Pipeline

**Q1:** How much time should be included for supporting the completion of the required Pipeline Cleaning?


**A1:** We would expect this to take 3 to 5 days depending on how cleaning and ILI work proceed. We recommend carrying 4 days of support (One day for ILI Mobilization – ILI bringing in its equipment and Pipe Mod Contractor supporting the unloading and placement of same at both Launch and Receive ends; One day for Cleaning operations; One day for ILI Operations; Final day for ILI Demob when Pipe Mod Contractor supports ILI Contractor Loading out)

**Q2:** What type and quantity of material, liquid, debris etc... expelled from the pipeline during the Cleaning and Inspection process will we need to dispose of?

**A2:** The pipeline has been in service since it was installed in 1988 and has not been cleaned since commissioning. It is difficult to say what type and quantity of material may be expelled and as such activities related to this should be based on T&M Rates to provide and handle disposal drums. PMLP Staff (as the owner of the waster) will monitor this activity, Disposal of expelled material. As such contractors should include T&M Rate Sheet for Staff and Drums stating "Expelled Material Disposal" will be performed on a T&M Basis per the attached Rate Sheet or subsequently approved Rate Sheet per signed T&M Slips generated during the performance of the work.

**Q3** When is this project anticipated to start?

**A3:** PMLP would like this work done as soon as possible following award of this contract and the award of the associated In-Line Inspection (ILI) Contract. Bids for this work and the associated ILI work will be Publicly Opened on January 12th and we expect to be awarding the Contracts on or about January 30th. Providing 30 calendar days from award to handle Contract Execution and submittals for both Contracts we would expect work to start on or about March 1st, sooner if Contract Execution and submittals can be completed sooner, and the work fully completed March 17th.

  
\_\_\_\_\_  
Bryan Howcroft, Peabody Municipal Light Plant, Attest